

ANNEX B

(Department of Education - Schools Division of Negros Oriental) Procurement Monitoring Report as of June 30, 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																															
<b>GOODS</b>																															
	National Feeding Program Component for SSP (Lot 1 - Enhanced Nutrition w/ FRI Certification)	SCHOOL HEALTH / K DELA CRUZ	NO	PUBLIC BIDDING		23-Nov-21	2-Dec-21	14-Dec-21	14-Dec-21	15-Dec-21	14-Jan-22	17-Jan-22	26-Jan-22	11-Feb-22	16-Feb-22			GoP - GAA	15,811,526.00	15,811,526.00		13,833,546.95	13,833,546.65		COA, GSP, BSP & G-WATCH COORDINATORS	12-Feb-21	12-Feb-21	12-Feb-21	12-Feb-21	12-Feb-21	
	National Feeding Program Component for SSP (Lot 3 - Oatmeal & Cereals)	SCHOOL HEALTH / K DELA CRUZ	NO	PUBLIC BIDDING		23-Nov-21	3-Dec-21	14-Dec-21	14-Dec-21	15-Dec-21	23-Dec-21	17-Jan-22	26-Jan-22	11-Feb-22	16-Feb-22			GoP - GAA	5,430,098.00	5,430,098.00		3,303,338.40	3,303,338.40		COA, GSP, BSP & G-WATCH COORDINATORS	12-Feb-21	12-Feb-21	12-Feb-21	12-Feb-21	12-Feb-21	
	Early Procurement of Office Supplies for Q1 & Q2 of CY 2022 (Lot 3 - Medical Supplies & Devices)	SUPPLY / R BIDAURE	YES	PUBLIC BIDDING		3-Dec-22	13-Dec-22	27-Dec-22	27-Dec-22	27-Dec-22	28-Dec-22	6-Jan-22	6-Jan-22	21-Jan-22	26-Jan-22	4-Mar-22	4-Mar-22	GoP - GAA	239,712.00	239,712.00		203,158.00	203,158.00		COA, GSP, BSP & G-WATCH COORDINATORS	13-Dec-21	13-Dec-21	13-Dec-21	13-Dec-21	13-Dec-21	
	Early Procurement - Development & Production of Self-Learning Modules for Q3 & Q4 of SY2021-2022 (Lot 1 - 152,150 rmc A4 bondpapers (70GSM))	CID / R ABIERA	YES	PUBLIC BIDDING		4-Dec-22	13-Dec-22	27-Dec-22	27-Dec-22	27-Dec-22	12-Jan-22	4-Feb-22	7-Feb-22	22-Feb-22	24-Feb-22	31-Mar-22	31-Mar-22	GoP - GAA	24,344,000.00	24,344,000.00		20,085,800.00	20,085,800.00		COA, GSP, BSP & G-WATCH COORDINATORS	13-Dec-21	13-Dec-21	13-Dec-21	13-Dec-21	13-Dec-21	
	Early Procurement - Development & Production of Self-Learning Modules for Q3 & Q4 of SY2021-2022 (Lot 2 - 1870 rmc Riso Master CYBIL Ink, 3600 Riso Ink, C.V.A.J.A, 850 pcs stripper parts, 136 pcs Riso pick up rollers)	CID / R ABIERA	YES	PUBLIC BIDDING		4-Dec-22	13-Dec-22	27-Dec-22	27-Dec-22	27-Dec-22	31-Dec-22	4-Jan-22	8-Feb-22	17-Feb-22	22-Feb-22	13-Jun-22	13-Jun-22	GoP - GAA	10,484,580.00	10,484,580.00		7,269,580.00	7,269,580.00		COA, GSP, BSP & G-WATCH COORDINATORS	13-Dec-21	13-Dec-21	13-Dec-21	13-Dec-21	12/13/21	
	EPA-Various Trainings for 1st & 2nd Quarter CY2022 (Lot 1 - GAD Live-in Trainings/Seminars)	CID / C. ALCALA	YES	PUBLIC BIDDING		13-Dec-21	21-Dec-21	3-Jan-22	3-Jan-22	3-Jan-22	13-Jan-22	19-Jan-22	28-Jan-22	16-Feb-22	18-Feb-22			GoP - GAA	1,418,600.00	1,418,600.00		1,258,450.00	1,258,450.00		COA, GSP, BSP & G-WATCH COORDINATORS	21-Dec-21	21-Dec-21	21-Dec-21	12/21/21	21-Dec-21	
	EPA-Various Trainings for 1st & 2nd Quarter CY2022 (Lot 2 - GAD Live-out Trainings/Seminars)	CID / C. ALCALA	YES	PUBLIC BIDDING		13-Dec-21	21-Dec-21	3-Jan-22	3-Jan-22	3-Jan-22	13-Jan-22	17-Jan-22	28-Jan-22	16-Feb-22	18-Feb-22			GoP - GAA	2,195,600.00	2,195,600.00		1,963,380.00	1,963,380.00		COA, GSP, BSP & G-WATCH COORDINATORS	21-Dec-21	21-Dec-21	21-Dec-21	21-Dec-21	21-Dec-21	
	EPA-Various Trainings for 1st & 2nd Quarter CY2022 (Lot 3 - GAD & HRTD - Culture Services)	CID / C. ALCALA & SOCO / I. MACARIG	YES	PUBLIC BIDDING		13-Dec-21	21-Dec-21	3-Jan-22	3-Jan-22	3-Jan-22	13-Jan-22	29-Jan-22	28-Jan-22	16-Feb-22	23-Feb-22			GoP - GAA	269,000.00	269,000.00		269,000.00	269,000.00		COA, GSP, BSP & G-WATCH COORDINATORS	21-Dec-21	21-Dec-21	21-Dec-21	12/21/21	21-Dec-21	
	EPA-Various Trainings for 1st & 2nd Quarter CY2022 (Lot 4 - HRTD Live-in Trainings/Seminars)	SOCO / I. MACARIG	YES	PUBLIC BIDDING		13-Dec-21	21-Dec-21	3-Jan-22	3-Jan-22	3-Jan-22	14-Jan-22	19-Jan-22	28-Jan-22	14-Feb-22	18-Feb-22			GoP - GAA	3,074,500.00	3,074,500.00		3,055,024.00	3,055,024.00		COA, GSP, BSP & G-WATCH COORDINATORS	21-Dec-21	21-Dec-21	21-Dec-21	21-Dec-21	21-Dec-21	
	EPA-Various Trainings for 1st & 2nd Quarter CY2022 (Lot 5 - HRTD Live-out Trainings/Seminars)	SOCO / I. MACARIG	YES	PUBLIC BIDDING		13-Dec-21	21-Dec-21	3-Jan-22	3-Jan-22	3-Jan-22	13-Jan-22	19-Jan-22	28-Jan-22	16-Feb-22	18-Feb-22			GoP - GAA	2,796,600.00	2,796,600.00		2,492,495.00	2,492,495.00		COA, GSP, BSP & G-WATCH COORDINATORS	21-Dec-21	21-Dec-21	21-Dec-21	21-Dec-21	21-Dec-21	
	Early Procurement of Office Supplies for Q1 & Q2, CY2022 (Lot 1-Common Office Supplies/Consumables & Cleaning Supplies)	SUPPLY / R BIDAURE	YES	PUBLIC BIDDING		17-Jan-22	24-Jan-22	7-Feb-22	7-Feb-22	7-Feb-22	15-Feb-22	21-Feb-22	2/23/22	7-Mar-22	9-Mar-22	13-May-22	13-May-22	GoP - GAA	1,735,417.52	1,735,417.52		1,613,951.42	1,613,951.42		COA, GSP, BSP & G-WATCH COORDINATORS	13-Jan-22	13-Jan-22	1/13/22	13-Jan-22	13-Jan-22	
	Early Procurement of Office Supplies for Q1 & Q2, CY2022 (Lot 2-Common ICT Supplies & Devices)	SUPPLY / R BIDAURE	YES	PUBLIC BIDDING		17-Jan-22	24-Jan-22	7-Feb-22	7-Feb-22	7-Feb-22	16-Feb-22	21-Feb-22	23-Feb-22	2-Mar-22	4-Mar-22	19-May-22	19-May-22	GoP - GAA	816,387.00	816,387.00		763,387.00	763,387.00		COA, GSP, BSP & G-WATCH COORDINATORS	13-Jan-22	13-Jan-22	13-Jan-22	13-Jan-22	13-Jan-22	
<b>CIVIL WORKS</b>																															
	CY 2022 Basic Educational Facilities Funds (BEFF) Repair of Classrooms (Batali 1) - Jamjany Elementary School, San Jose, Negros Oriental.	School / EFS	NO	PUBLIC BIDDING		15-Feb-22	23-Feb-22	7-Mar-22	7-Mar-22	8-Mar-22	23-Mar-22	24-Mar-22	19-May-22	30-May-22	3-Jun-22			GoP - GAA	2,801,381.28	2,801,381.28		2,207,000.00	2,207,000.00		COA, GSP, BSP & G-WATCH COORDINATORS	11-Feb-22	11-Feb-22	11-Feb-22	11-Feb-22	11-Feb-22	
	Procurement of the 10% Allocation of the CY 2022 Basic Educational Facilities Funds (BEFF) School Furniture Program for San Jose Provincial High School, San Jose, Negros Oriental	School / EFS	NO	PUBLIC BIDDING		15-Feb-22	23-Feb-22	7-Mar-22	7-Mar-22	8-Mar-22	23-Mar-22	24-Mar-22	25-Mar-22	April 6, 2022	13-Apr-22			GoP - GAA	706,950.00	706,950.00		607,100.00	607,100.00		COA, GSP, BSP & G-WATCH COORDINATORS	11-Feb-22	11-Feb-22	11-Feb-22	11-Feb-22	11-Feb-22	
	CY 2022 Quik Response Fund (QRF) Repair of School Buildings Affected by Typhoon Odette - Lot 1 (Gullongson Primary School, San Jose, Negros Oriental)	School / EFS	NO	PUBLIC BIDDING		26-Apr-22	4-May-22	16-May-22	16-May-22	17-May-22	9-Jun-22	14-Jun-22						GoP - GAA	1,318,876.30	1,318,876.30		1,000,473.71	1,000,473.71		COA, GSP, BSP & G-WATCH COORDINATORS	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22	
	CY 2022 Quik Response Fund (QRF) Repair of School Buildings Affected by Typhoon Odette - Lot 2 (Sapo Elementary School, San Jose, Negros Oriental)	School / EFS	NO	PUBLIC BIDDING		26-Apr-22	4-May-22	16-May-22	16-May-22	17-May-22	9-Jun-22	14-Jun-22						GoP - GAA	2,420,147.14	2,420,147.14		1,950,365.91	1,950,365.91		COA, GSP, BSP & G-WATCH COORDINATORS	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22	

(Department of Education - Schools Division of Negros Oriental) Procurement Monitoring Report as of June 30, 2022

Code (APP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-aid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-aid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
	CY 2022 Quick Response Fund (QRF) Repair of School Buildings Affected by Typhoon Odette - Lot 3 (Bridoy Central Elementary School, Bridoy, Negros Oriental)	School / EFS	NO	PUBLIC BIDDING		26-Apr-22	4-May-22	16-May-22	15-May-22	19-May-22	9-Jun-22	14-Jun-22						GoP - GAA	6,064,404.08	6,064,404.08	4,807,442.14		4,807,442.14	COA, GSP, BSP & G-WATCH COORDINATORS	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22		
	CY 2022 Quick Response Fund (QRF) Repair of School Buildings Affected by Typhoon Odette - Lot 4 (La Libertad Central Elementary School, La Libertad, Negros Oriental)	School / EFS	NO	PUBLIC BIDDING		26-Apr-22	4-May-22	16-May-22	18-May-22	19-May-22	15-Jun-22	17-Jun-22						GoP - GAA	11,136,831.28	11,136,831.28	11,129,033.87		11,129,033.87	COA, GSP, BSP & G-WATCH COORDINATORS	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22		
	CY 2022 Quick Response Fund (QRF) Repair of School Buildings Affected by Typhoon Odette - Lot 5 (Mabiny Central School, Mabiny, Negros Oriental)	School / EFS	NO	PUBLIC BIDDING		26-Apr-22	4-May-22	16-May-22	19-May-22	20-May-22	15-Jun-22	17-Jun-22						GoP - GAA	4,478,136.15	4,478,136.15	3,627,000.00		3,627,000.00	COA, GSP, BSP & G-WATCH COORDINATORS	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22		
	CY 2022 Quick Response Fund (QRF) Repair of School Buildings Affected by Typhoon Odette - Lot 6 (Tayasan Central Elementary School, Tayasan, Negros Oriental)	School / EFS	NO	PUBLIC BIDDING		26-Apr-22	4-May-22	16-May-22	16-May-22	20-May-22	15-Jun-22	17-Jun-22						GoP - GAA	9,524,722.23	9,524,722.23	9,519,378.61		9,519,378.61	COA, GSP, BSP & G-WATCH COORDINATORS	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22	19-Apr-22		
GOODS (SHOPPING)																															
	Provision of meals, venue & accommodation for 45 pax for the 3-Day Live-in Division Workshop on the Preparation & Consolidation of CY 2021 Year-end Financial & Budgetary Reports (Jan 18-19)	FINANCE / L CACAS	NO	SHOPPING		3-Jan-22												GoP - GAA	243,009.00	243,000.00			229,500.00	229,500.00							
	Office equipment - 1 unit LED monitor 19"	ADMIN / M BALAMBAG	NO	SHOPPING		3-Jan-22												GoP - GAA	4,500.00	4,500.00			4,500.00	4,500.00							
	Provision of meals, venue & accommodation for 9 pax for the Workshop on the Preparation & Consolidation of APP for CY 2022	SUPPLY / R BIDAURE	NO	SHOPPING		3-Jan-22												GoP - GAA	32,400.00	32,400.00			32,400.00	32,400.00							
	Procurement of 1 unit 9 plates vehicle battery to be used for the Suzuki Vitara	SUPPLY / R BIDAURE	NO	SHOPPING		6-Jan-22												GoP - GAA	6,000.00	9,000.00			6,900.00	6,900.00							
	Job order to provide for labor and materials for the repair of 1 unit Isuzu Fargo (Change oil/FINS)	SUPPLY / R BIDAURE	NO	SHOPPING		12-Jan-22												GoP - GAA	5,300.00	5,300.00			5,235.00	5,235.00							
	Provision of meals & venue for 2-Day Live-out Workshop on the Consolidation of CY 2021 Year-end Financial & Budgetary Reports (Regional Level)	FINANCE / L CACAS	NO	SHOPPING		12-Jan-22												GoP - GAA	26,400.00	26,400.00			26,400.00	26,400.00							
	Furniture & fixtures - 1 unit swivel chair	FINANCE / J PODOOS	NO	SHOPPING		12-Jan-22												GoP - GAA	5,270.00	5,270.00			5,270.00	5,270.00							
	Job order to provide for transportation of 1 unit van for 3 days to the 1st Congressional district (Ayungon/Tayasan/Imbabula/Libertad/Mabiny) to be used during the DCP Monitoring and validation of damages on Jan. 18-21	ICT / R. GAO-GAO	NO	SHOPPING		18-Jan-22												GoP - GAA	21,000.00	21,000.00			20,700.00	20,700.00							
	Job order to provide for transportation of 1 unit van for 5 days for the Validation of RADAR 2 & FONA Disabled Damaged SLMar/Lira for the 1st Congressional Districts on Jan. 18-23	LRMDS / R ABIERA	NO	SHOPPING		19-Jan-22												GoP - GAA	35,000.00	35,900.00			34,000.00	34,500.00							
	Fuel, Diesel & Lubricants for Nov 17-26, 2021	SUPPLY / R BIDAURE	NO	SHOPPING		18-Jan-22												GoP - GAA	22,493.17	22,493.17			22,498.17	22,498.17							
	Job order to provide for transportation for 4 unit van for 4 days during the conduct of PFA to affected DepEd personnel on Feb. 9-9, Feb. 15 & 17	SCHOOL HEALTH / K DELA CRUZ	NO	SHOPPING		19-Jan-22												GoP - GAA	112,000.00	112,000.00			110,400.00	110,400.00							
	Job order to provide for transportation of 1 unit van for 2 days during the conduct of DCP monitoring & validation of damages (Jan. 25-26)	ICT / R. GAO-GAO	NO	SHOPPING		19-Jan-22												GoP - GAA	14,000.00	14,000.00			13,000.00	13,800.00							
	Provision of meals for the conduct of Psychological First Aid to DepEd employees affected by Typhoon Odette (Feb. 2, 8, 9, 15, 17)	SCHOOL HEALTH / K DELA CRUZ	NO	SHOPPING		24-Jan-22												GoP - GAA	234,760.00	234,760.00			232,392.00	232,392.00							
	Job order to provide for labor and materials for the repair of 1 unit split type air conditioner (Admin Section)	ADMIN / L YURONG	NO	SHOPPING		27-Jan-22												GoP - GAA	3,000.00	3,000.00			650.00	650.00							











